
From: Hoch, Kevin [Kevin.Hoch@aptim.com] 

Sent: Tuesday, May 19, 2020 9:59 AM 

To: Larson, Leo M CTR (USA) [leo.m.larson.ctr@navy.mil]; McFadden, Patricia A CIV USN 

(USA) [patricia.a.mcfadden@navy.mil]; Delong, Douglas E CTR USN 

COMNAVFACENGCOM DC (USA) [douglas.delong.ctr@navy.mil]; Naimi, Hamidullah CTR 

NAVFAC SW, ROICC5 [hamidullah.naimi.ctr@navy.mil]; Roddy, Elizabeth A CIV USN 

NAVFAC SW SAN CA (USA) [elizabeth.roddy@navy.mil]; Liscio, Matthew P CIV USN 

NAVSEA DET RASO VA (USA) [matthew.liscio@navy.mil]; Fielding, Daniel 

[daniel.fielding@aptim.com]; Mabb, Karen T CIV USN NAVFAC SW SAN CA (USA) 

[karen.mabb1@navy.mil]; Harbin-Ireland, Angie (angie.harbin-ireland@woodplc.com) 

[angie.harbin-ireland@woodplc.com]; Jensenj1@battelle.org; berry@battelle.org; 

chi@battelle.org; peter.loveridge@errg.com; Kemper, Tim [tim.kemper@aptim.com]; Click, 

James [james.click@aptim.com]; Ayala, Mike [Mike.Ayala@aptim.com]; Hanelt, Norm 

[Norm.Hanelt@aptim.com]; Kalombo, Eddie [eddie.kalombo@aptim.com]; Killpack, Randall 

[randall.killpack@aptim.com]; Lightner, Michael [michael.lightner@aptim.com]; Chao, Owen 

[Owen.Chao@aptim.com]; Egan, Mark [mark.egan@aptim.com]; Schul, Raymond 

[raymond.schul@aptim.com]; Orloff, Ken (CFS) [ken.orloff@aptim.com]; 

jchoynowski@ecmconsults.com; jrdelpo.415 [ ; James Rossi 

[jrossi@ecmconsults.com]; Johnson, Nels [Nels.Johnson@aptim.com] 

Subject: [Non-DoD Source] HPNS Parcel E Phase 1 and Phase 3 Weekly CQC Meetings 

Attachments: D2005 CTO 0024 Project QC Meeting 021 Parcel E Phase 1 Agenda 2020-

0519.pdf; Phase 3 Preparatory Meeting_DFOW 17 Sheet Pile Shoring.pdf; D0006 CTO 4761 

Project QC Meeting 006 Parcel E Phase 3 051920 Agenda.pdf 

 

 
Good Morning- 
 
Attached are the materials for the Phase 1 and Phase 3 CQC Meetings as well as the Phase 3 Preparatory 
Meeting (Sheet Pile Shoring). 
 
Regards, 
 
Kevin 
 
Kevin Hoch 

Quality Control Manager 

 
APTIM | APTIM Federal Services LLC 
 

O  925.288.2008 

M  415.572.1814 

E  kevin.hoch@aptim.com 

 

4005 Port Chicago Hwy, Suite 200 
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Concord, California 94520 
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Call-in number:   
 
Start: 1120  End:   
 
Safety Topic:  Situational Awareness  
 
Old Business 
 

Submittals 
• Submittal 001 - Rebar for Seawall 

o Submitted to Navy for informational purposes only on 2/17/20 
• Submittal 002 – Shoring Design 

o Approved by Navy on 03/24/20 
• Submittal 003 – Slurry Mix Design 

o Approved by Navy on 02/27/20 
• Submittal 004 – Import Fill (Stanford Pile) 

o Approved by Navy on 03/24/20 
• Submittal 005 – Drain Rock (Virgin Source Material - Vulcan Pilarcitos Quarry in Half Moon 

Bay and Hanson Aggregates Sunol Quarry) 
o Approved by Navy on 03/24/20 

• Submittal 006 – Rip Rap Armor Stone (Product data sheets/test reports) 
o Approved by Navy 5/18/20 

• Submittal 007 – Slurry Wall Implementation Plan 
o Approved by Navy 5/18/20 

New Business 
Status of Work  

• Continued topographic survey 
• Continued clearing surface debris, IR02 Northwest Slurry Wall rough cut of working platform 
• Conducted Surface Debris Radiological Characterization 
• Site maintenance ongoing (BMPs, fencing, etc.) 
• Conducted upwind and downwind continuous air monitoring as well as work area real-time dust 

monitoring using personal data RAMs (pDRs) 
 

 
Navy QA Oversight Update 

• Biologists  
• UXO  
• RAD 
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Visitors    
• Hamid Naimi – Navy ROICC 
• Doug Delong – Navy CSO 
• Jamie DelPozzo – BioMaAS 
• Chris Perry – BioMaAS 
• Dave McMurdo – Bellecci 
• Rodney Metcalf – JRM  
• Luis Gonzalez – JRM  

 
Work to be accomplished the remainder of this week 

• Re-install turbidity curtain 
• Continue clearing surface debris, IR02 Northwest Slurry Wall 
• Conduct shoreline excavations (confirmation sampling, backfill, etc): 

 EX02SNL01 
 EX02SNL02 
 EX02SNL03 

• Receive sheet pile 
• Receive import fill/rock 
• Daily air monitoring 
• Site maintenance (BMPs, fencing, etc.) 

 
Work to be accomplished in the next two weeks (See attached 2-week look ahead) 

• Install water line 
• Install water tanks 
• Install Sheet Pile Wall along IR-02 Northwest shoreline 
• Clear and Grub, Clear Surface Debris in EOS-1, EOS-3, & EOS-4 
• Radiological Screening of Surface Debris in EOS-1, EOS-3, & EOS-4  
• Daily air monitoring 
• Site maintenance (BMPs, fencing, etc.) 

 
Inspections 

Preparatory 
• None 

Initial 
• None  

Follow-up 
• Dust Control and Air Monitoring 
• Radiological Controls 
• Pre-con Topographical Survey 
• Clear IR02 Shoreline Debris 
• Install IR02 Slurry Wall Working Platform 
• UXO Construction Oversight 
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Off-site Work or Materials Testing 
• None  

 
Additional Documentation Required  

• None   
 
QC, Production Issues  

• None 
 
Safety Issues 

• All work was completed safely with no accidents or near misses reported. 
 

Items That May Require Revising Project Plans  
• None 

 
Action Items 

• None 
 
 
Comments/Questions 
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Call-in number:   
 
Start: 1100  End:   
 
Safety Topic:  Situational Awareness 
 
Old Business 
 

Field Change Requests (FCR) 
• 001: Existing SS/SD lines in RA excavations – Navy Approved (05/01/20) 
• 002: ISO-Pacific Soil Sorting System (S3) Proof of Concept Demonstration. 

– Approval was received by APTIM on 12/31. 
• 003: Former SS/SD trenches in RA excavations - In Navy review 
• 004: Excavation Dewatering - Navy approved 3/12 
• 005: Addition of back-up laboratory (Enthalpy) to expedite TAT –Navy RPM approved 

3/12/2020. SAP addendum (FCR) submitted 3/13/2020 to QAO. 4/17/20 – cancelled as Enthalpy 
lab closed (permanently out of business) 

• 006: Impacts of the radiological rework areas on non-excavation, intrusive RA activities (i.e. 
well installation/decommissioning, GW injections, and soil gas surveys). APTIM prepared draft 
FCR; but on hold as need Navy to confirm extent of rework areas and potential limitations to 
planned Phase 1 RA work outside of IR-02 to identify impacts. – on hold 

Submittals 
• Submittal 001 – Import Fill (Stanford Pile) 

 Approved by Navy on 12/19/19; CDPH 01-08-2020 
• Submittal 002 – Drain Rock (Virgin Source Material - Vulcan Pilarcitos Quarry in Half Moon 

Bay and Hanson Aggregates Sunol Quarry) 
 Approved by Navy on 02/27/2020 

New Business 
Status of Work  

• Continued land survey (excavation footprint) 
• Completed construction of 12 RSY Pads 
• Started transferring soil to RSY Pads and preparing for radiological surveys 
• Continue clearing and grubbing at EOS-01 
• Conduct pre-excavation gamma-walkover surveys 
• Completed 7 excavations: EX02GR93SW, EX02B100, EX02B122E, EX02B403, 

EX02MW149, EX02B461, and EX02B398 
o Collected confirmation samples 

• Started excavations at EX02B122B (R1 and R2) and EX02B401 
o Found 2 LLRO’s in pre-excavation survey (EX02B122)  

• Waste stockpiling 
• Site maintenance (BMPs, fencing, etc.) 
• Conducted upwind and downwind continuous air monitoring as well as work area real-time 

dust monitoring using personal data RAMs (PDRs). 
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Navy QA Oversight Update 
• Biologists  
• UXO  
• RAD  

 
Excavation Analytical Results Tracking  

• Confirmation sample results due late this week 
 
Visitors    

• Hamid Naimi – Navy ROICC 
• Doug Delong – Navy CSO 
• Jamie DelPozzo – BioMaAS 
• Chris Perry – BioMaAS 
• Dave McMurdo – Bellecci 
• Luis Gonzalez – JRM 

 
Work to be accomplished the remainder of this week 

• Start RSY Pad gamma walkover surveys 
• Continue clearing and grubbing at EOS-01 
• Continue excavation EX02B122B (ESS/RAD) 
• Complete excavation EX02B401 

o Conduct post-excavation sampling 
o Waste stockpiling 

• Receive import rock and fill 
• Site maintenance (BMPs, fencing, etc.) 

 
Work to be accomplished in the next two weeks (See attached 2-week look ahead) 

• Continue excavations in EOS-01 and EOS-2 
• Conduct backfilling of excavations as appropriate 
• Load, place on RSY Pads, and gamma walkover survey of excavated soil 

o Conduct GWS Follow-up Investigations 
o Collect RAD samples (Systematic & Biased) 

• Conducted upwind and downwind continuous air monitoring as well as work area real-time dust 
monitoring using personal data RAMs (PDRs). 

• Site maintenance (BMPs, fencing, etc.) 
 
Inspections 
 

Preparatory 
• None 

Initial 
• None 
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Follow-up 
• Debris Removal-Vegetation Clearance 
• Dust Control and Air Monitoring 
• Radiological Controls 
• UXO Construction Oversight 
• Soil Excavations  

 
Off-site Work or Materials Testing 

o None  
 
Additional Documentation Required  

o None   
 
QC, Production Issues  

o None 
 
Safety Issues 

o All work was completed safely with no accidents or near misses reported. 
 
 
Items That May Require Revising Project Plans  

o None 
 
Action Items 
 
 
Comments/Questions 
 





 

 

CTO 4761 Hunters Point Naval Shipyard Parcel E Remedial Action – Phase 3  
Preparatory Meeting Agenda – DFOW 17 Sheet Pile Shoring 

Call-In: 1-469-270-0551; Code: 924267600# 

Contractor:  APTIM Project No. 501158                                   

Contract No. N62473-12-D-2005 CTO 0025          Date: 5/18/2020 Time: 1130        

 
 
 
 
 
 
 
 
 
 
 
 
 

Identify Feature(s) of Work and Location 
 

 
Work References:  Final Remedial Action Work Plan, Parcel E Remedial Action – Phase 3, Hunters Point Naval 
Shipyard San Francisco, CA (September 2019) 

 
Work Location:  IR02 Northwest Slurry Wall alignment, Hunters Point Naval Shipyard Parcel E 

 
Work Description:  

• Temporary sheet pile shoring installation 
 

Work Method: 
• The temporary shoring, in the form of cantilevered steel sheet piles, will be installed using a long-reach 

excavator fitted with a vibraplate compactor attachment, capable of grasping, placing, and installing pile 
sections. The sheet piles will be installed using vibratory methods or other non-impact driving methods to 
avoid generating high noise levels and impacts to special status aquatic species. The sheet piles will be 
installed with the male lock leading in order to eliminate the female lock getting filled up with soil and 
hindering the pile driving. As the piles are Z-shaped, they will be paired before being driven. Each sheet 
will be lagged into the driving guide that will maintain the sheets plumb and aligned during driving. 

• Approved Sheet Pile Shoring Design based on: 
o AISC Steel Construction Manual 
o Caltrans Trenching and Shoring Manual 

 
Health & Safety: 

• Accident Prevention Plan is available on site, applicable AHAs reviewed prior to start of work 
• Daily JSA to be reviewed and signed by all on site prior to start of work 
• PPE – Modified Level D with hard hat, safety boots, safety eyewear, long pants, appropriate gloves for 

specific task 
• Current certifications for all personnel 

 
 
 

 
Plans and specs have been reviewed Y 
Submittals have been approved Y 
Are all materials on hand? If no, what is missing? N 
Materials comply with approved submittals and are stored correctly N/A 
Preliminary work done in accordance with contract Y 
Necessary permits are on file N/A 
Testing Plan and Log has been reviewed Y 
Work method and schedule have been discussed Y 
AHAs approved and in line with applicable version of EM385-1-1 Y 
The Navy was notified at least 48 hours prior to meeting Y 
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Call-In:  

Schedule: 
• Sheet pile subcontractor to begin delivering sheet piling to HPNS on 5/20, and is expected to begin driving 

sheet pile on or around 5/28 
 

Comments/Questions: 

(b) (4)






